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Caldecott Tunnel Settlement Agreement

S'ﬂ L f:, n Final Project List | Updated April 14, 2026
Original Sept, 2025
Cost Ravisad
Mo. Name Estimate Estimate
1 Tunnal Road/SE 13/Hiller Drive Intersaciion Improvemeants 2350000 1,250,000
2.3&4 Pad & Bike Facilities on Caldecott Ln/Turnel Bd & Caldecott/Eay O/C Impromnts 1,656,000
S-§ Pathway & Bicycie facilities on upper Broaduay: £ 500,000
8&14 EBroadway bike & ped improvenents, Keith Avenue 1o Brookside Lane £2,250,000
10.11.15.20 Rociridge BART Starion Area Bicycle & Padestrian Improvemenis £ EE4000
Safe Routes to Transit Recommended Grant Award and contributionss -5 4E5000
12 Broadway/Lawton Infersaciion Improvements 34200000 % 388,000
13 Broadway/Choean View intersection improvements 300000 5 D
16 Om-strest Bicycle Parking in Commercial Areas 230000 & LO00
17 E2nd/51sE/5R 24 ramps/Shatiuck Infersection Improvements 5635000 & FOE000

1% Alternatives’ Analysis of Lake Temescal - Tunnel Fd Bike/ped connections 3200000 § 2000

21 Claremont/Hudson/SE 24 On-ramp Intersecion Improvemesnts 5180000 § 200,000
Fourth Bore Coalition contribution - § 200,000
22 College/Manila intersection improvements* 200000 5D
23 Pedestrian Scale Lighting on Telegraph from 42nd Street to Berkeley border 5260000 3§ 267,000 §7.9535,0007
24 Soundwall study: Eastbound between 40th and Sind Streets SIS 000 5 £33,000 Current funding line

25 Soundwall shady: Westbound between Telegraph Ave. & ML .E. Jr Way LAE000 5 355000
26 Telegraph/56th/Eastbound SE 24 On-ramp Intersection Improvements SZI0000 § 267,000

I7 Soundwall study: Eastbound between Broadway and Golden Gate Averme 12000 5 Az 000
| C‘all.cge."cﬂmmmrt Intersachion ]m?u:m':mml's Cxz= 000 5 z&1 000
I3  Broadwayvanila Intersschon Improvements SZE7 000 5 ZmE 000
=0 Te'l.egmph"ﬁil.!muﬁ]?.?i D.&'-ramP Imtersaction ImPrm:emmis E112.000 5 131,000
31  Soundwall study: Eastbound betoresn 5Ind Sireet and Claremont Avenus szEs 000 5 33m 000
=2 SandwaJlshJ.dj.-: Easthound betvresn Golden Gate Ase. and Lake Tamescal A 000 5 AT 000
33 S-mm.d.li-.'allslud:-': Westbound between M LE. Tz ‘i\'z_v on-ramp and 40th St 204000 5 Zmz OO0
MNotes

Eold project costs indicate cost has changed since last cost revisions.

1. Costof capital projects that have not begun design process (e, 516, 17, 19, 21, 22 & 15) escalated using Engmeering MNaws
Fecord miflation factors.

2. Projact includeas bike facilities on Broadway from the Eay Orrercrossing to Keith Avenue, pedestrian improvements from
Golden Gate Averue to Lake Temescal and pedestrian crossing improvements to the Cald=cott LaneFay int=rsacHon.

3. Projects failed patition process nesded o show support

4 Includes 5317000 grard, 516,000 BART contribution and 550,000 cortribution from Fourth Bore Coalition.

5. Found to be infeasibls.

5. Projectimplemented by AC Transit’s Foute 51 improvements on Collegs Asenue.

7. 48 mill.icnflmd.ing Lima iz mchimated :tﬂ'\is-Pn:ir.t in tme and is su'bjed: to d'|:a:|g= d.ePEr.dimg o the achazl :\Dsl'cédeli\:\ez:ing
qu:'ed‘:— above line, Includas $250,000 for consultant fass o d.n'el.u:_'ht'hl Pz\:u:'ed: Lisk amd :muPa.nim. fact shests, coordinats
tha }:vub_'n:.' ocmmumt}r process and PLazlanci Eacilitats ocmmu.t\li}' m-er;ngs b0 determine wliimate dﬂ:igno\isl:!lciﬁc
projects. Projects 234-37 hidden to allowr notes to be seen. Flease ses sarlier st versions for projects farther dowm, list.




Caldecott project-tracking

OAKLAND
Caltrans Caltrans Ad- City
Imitial Encroach- Encroach- vertise Council Construc-
Project Public Concep- BPAC* 63% 100% Final | ment Permit |ment Permit| Construc- | Confract tion
# Improvement Location Screening | tual Design | 35% Design | review? Design Design Submitted Obtained tion Award Start
Tunnel/SR 13/ Hiller
1|Intersection Impr. Complete Complete Complete | Complete | Complete | Complete Complete Aug-16 Lep-16 Dec-16 Apr-17
Ped & Bike Facilities on
2-alcaldecott Ln/Tunnal Rd Complete Complete Complete | Complete | Complete | Complete Complete Aup-16 Sep-1& Dec-16 Apr-17
Patiway & Bike facilities on
5-8|upper Broadway Complete Complete Complete | Complete | Complete | Complete Complete Complete Complete | Complete Jan-16
Broadway /Keith-Brooksid
SR14 E1r$ & ;:d Ifrqlpr rocksIee Complete Complete Complete | Complete | Complete | Complete Complete Complete | Complete | Complete Aug-16
10,11, |Rockridge BART Bike & Ped
15,20(Impr Complete Complete Apr-16 Complete | Jun-16 Sep-16 MSA MNS& Mov-16 Jan-17 May-17
. .
Broadway fLawton-Ocean View
12&13|Intersection Impr. Complete Complete Complete | Complete | Complete Feb-16 HiA NS A Apr-16 Jun-14 Sep-16
* Bicyclist & Pedstrian Advisory Commission 14-Apr-16

City of Oakland | Rockridge Project Open House

April 18, 2016




Rockridge Safe Routes to Transiti

Project Goals

A Improve pedestrian access at the intersections
closest to Rockridge BART Station

A Provide better bicycle access along corridor
A&GEI 1 CAD EI [ AEI AT A6O AT

City of Oakland | Rockridge Project Open House April 18, 2016
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Rockridge SR2T | Bicycle laness2T:

A College Ave:
ABike lanes: Broadway to Claremont Avenue
ASharrows: Claremont to Alcatraz

A No loss of parking

A No loss of travel lanes (except 1 block)

A Also on Shafter and Keith

City of Oakland | Rockridge Project Open House April 18, 2016



Lane configuration | College Ave ok,
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Lane configuration | College Ave
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Lane configuration | College Ave ok,

Project Shared lane for downhill only (>3%)
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Lane configuration | Shafter Ave &t
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Lane configuration | Shafter Ave ¢t
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College/Shafter/Keith intersection
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College/Miles intersection
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Rockridge SR2T project timelinest.

A 2015: Met with AC Transit, Rockridge
merchants, BPAC, community mtg

A Fall 2016: Complete design
A Spring 2017:Start construction

City of Oakland | Rockridge Project Open House April 18, 2016






